SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:40PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 707 . y 169 . 20-Nov-2012  Tuesday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Wrapping Activities
ABF crews came to the site at 6:50 AM. Crews had to wrap the South main cable . between cable =
bands # 66 & 62 . they started at 7:00 AM. Due to the weather condition ( Rain ) crews had to wait for the
rain to clear .
Obra , Carlos , Javier , Mario , Rigoverto , Ryan , & Sergio had to work on the push wrapping machine .
Crews continued to wrap the bay between cable band # 66 & 64 for the 2nd day ( 0.25 meter were
wrapped on Monday ) . They started at 8:25 AM. Crews ran out of wires after wrapping 4.75 meters . They
had to cadweld , change the spools , & buttweld the wires . They started at 10:30 . They were done at
11:20 AM. Crews resumed wrapping at 11:25 AM. They were done wrapping the bay between cable bands
66 & 64 at 1:50 PM. 7.8 meters were wrapped in this bay .
After that , crews had to mobilize & set the push wrapping machine & it ;s accessories to wrap the bay
between cable bands # 64 & 62 . They started at 1:55 PM. Crews were done at 3:00 PM.
Following the same procedures as on the previous locations . Crews had to wrap the 1st 0.25 meter
cadweld the wires , & push it into the groove in cable band # 64 . They started at 3:25 PM. Crews were
done at 4:15 PM. They continued to wrap the bay at 4:20 PM. Crews had wrapped 1.2 meters in this bay .
Total of 9.0 meters were wrapped today .
In addition to that , crews had to reinforce the butweld . They had to cadweld the wires with 4 extra
cadweld every time they change the wires .
Crews had to stop to adjust the pressure , wait for the driving motor to de-ice , align & lock the wires ,
apply Zinc paste ,
Jesus & Jorge had to work on the South cable . Crews had to clean the cable , apply Zinc paste , work
on house keeping , work with the other crews , & cover the cable & the wrapping machine at the end of the
shift .
Obra left at 10:00 AM. All other crews were done at 5:00 PM. They left at 5:10 PM.
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JORGE CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP SERGIO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 707  Date: 20-Nov-2012 Tuesday
Ironworker FOR OBRA PAULK 3.00 0.00 0.00 3.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker APP JAVIER GARCIA 8.00 2.00 0.00 10.00 []
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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